421 SW 6th Avenue, Suite 750
Portland, Oregon 97204 ANCHOR
503.688.5057 QEA EEE

February 15, 2017

Sean Sheldrake

Project Coordinator

U.S. EPA, Region 10

1200 Sixth Avenue, M/S ECL-111
Seattle, Washington 98101

Re: January 2017 Monthly Progress Report
Administrative Settlement Agreement and Order on Consent for Removal Action
U.S. EPA Region 10 Docket No. CERCLA 10-2009-0255
Gasco Sediments Site within the Portland Harbor Superfund Site

Dear Mr. Sheldrake,

This monthly progress report provides information required by Section VIII, Paragraph 26, of the
Administrative Settlement Agreement and Order on Consent for Removal Action (Order) for actions
taken in January 2017 at the Gasco Sediments Site within the Portland Harbor Superfund Site.

1. Actions Taken in This Month and Problems Encountered
The following actions and correspondences occurred in this month:
e January 16 — Anchor QEA submitted the Gasco Sediments Site monthly progress report to
EPA.
e January 26 — Anchor QEA performed the monthly visual monitoring of the shoreline area in
the direct vicinity of the pilot cap.

2. Results of Sampling, Tests, and Other Data Received

The results of the monthly visual monitoring of the shoreline area in the direct vicinity of the pilot
cap are provided as Attachment A.

3. Schedule of Activities for the Next Month

Anchor QEA anticipates the following activities to occur in the next month:

e Submit the February monthly progress report.

¢ Coordinate scheduling a meeting with EPA to discuss next steps under the Gasco Sediments
Site Consent Order.

e Complete monthly visual monitoring of the shoreline area in the direct vicinity of the pilot
cap area.
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4. Anticipated Problems and Proposed Resolutions

No problems or unforeseen conditions were encountered.
Please contact the undersigned if you have any questions or require additional information.

Sincerely,

G Bt

Ryan Barth, P.E.
Project Manager

cc
Bob Wyatt, NW Natural

Patty Dost, Pearl Legal Group PC
Myron Burr, Siltronic Corporation
Ilene Munk, Foley & Mansfield, PLLP
James Peale, Maul Foster Alongi, Inc.
Lance Peterson, CDM Smith

Matt McClincy, DEQ

Dana Bayuk, DEQ

Dan Hafley, DEQ

Attachments
Attachment A Monthly Visual Monitoring Report for Pilot Cap Vicinity



ANCHOR

Visual Observations Log Form January 26, 2017

Project: NW Natural — Gasco Project Number: 000029-02.42, Task 4b

Location: NW Natural “Gasco” Site Monitoring Period: Monthly (Year 11) — January 2017
Observations Started:  January 26, 2017 @ 14:45

Observations Concluded: January 26, 2017 @ 15:45

Photographs Taken: VYes: No: []

Recorded by: Douglas Laffoon

Weather Conditions

Overcast, 48° Fahrenheit, calm winds

Wave Action Observations

Light wave action (0.1 — 0.3 feet in height)

Tidal Conditions

Willamette River level on 1/26/2017 ranged in elevation from 4.80 to 6.69 feet. The Willamette River level during
the photos in this report was approximately 6.07 feet measured at 15:00 (River Level Elevation Datum: Morrison
Gage Height).

Observations of Erosion/Deposition

No erosion/deposition is evident along the shoreline. The shoreward extent of the cap was not visible due to high
river water elevation and the organoclay mat material shoreward of the cap area could not be observed (Photo 1).

Observations of Long-term Controls (i.e., oil booms, organo-clay mat, etc.)

During the observation, the FAMM containment boom was placed across the cap area from the ship dock to the
upriver dolphin. Two buoys that identify the cap area to mariners are in place as installed. The positions of the
FAMM oil boom and warning buoys are shown in Photo 2.

Other Comments

No sheen is evident in or around the cap area. Photo 3 shows the water surface and shoreline immediately
downriver of the sediment cap.
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Visual Observations Log Form
January 26, 2017

Photos

Photo 1
River Level Currently Above the Extent of Sediment Cap (1/26/2017)

Photo 2
FAMM O0il Boom Placement and Mariner Warning Buoys at Pilot Cap Area (1/26/2017)
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Visual Observations Log Form
January 26, 2017

Photo 3
Conditions Inmediately Downriver of Cap Area (1/26/2017)
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